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Isabella Stewart Gardner Museum 

Addition 
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Isabella Stewart Gardner Museum 

Addition: 

Project Summary 
 70,000 s.f. new wing 

 Total project cost: $114M 

 Calderwood Performance Hall 

 Special exhibition gallery 

 1,650 s.f. greenhouse 

 Conservation labs and archival storage 

 Café & Museum Shop 

 LEED Gold certification 
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Isabella Stewart Gardner Museum 

Addition: 

Project Team 
 Owner – Isabella Stewart Gardner Museum 

 OPM – Paratus Group, NYC 

 Design Architect – Renzo Piano Building Workshop, Genoa, Italy 

 Architect of Record – Burt Hill 

 MEP – Buro Happold 

 CM – Shawmut Design & Construction 

 Total project cost - $114M 

 Opened January 2012 
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Isabella Stewart Gardner Museum 

Addition 



Geothermal System 

 Eight 1,500 ft Standing Column Wells 

 170 ton cooling capability 

 2.0M Btu/hr heating capability 

 Four 2-well loops each w/ heat 

exchanger 

 No Bleed 

 Bag filtration 

 Well field cost = $550,000 

 Mechanical cost = $100,000 
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Problem Solving 

 Soft rock zone - PVC sleeves 
installed for stabilization 

 

 Waste water treatment - stone dust 

 

 Space restraints …affected 
construction sequence…..affected 
initial well performance 

 

 Filter clogging 

 

 Pump burnout 

 

 Well clogging 
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Solutions 

 Review well logs, aquifer tests, development reports 

 

 Enhanced waste water treatment 

 

 Differentiate natural from avoidable conditions 

 

 CORs for $275,000 avoided 

 

 System startup in June 2011 
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